

Project Description	Project #	Status	Responsibility	Start Date	End Date	Notes
BARRY #100 SUITE - CHANGE OUT DOORS	PR001126	APPROVED	Jim Osland	9/18/2019	9/27/2019	
BUBBLE - BEGIN ASSEMBLING AT DACOTAH FIELD	PR001211	APPROVED	Chris Hamre	11/1/2019	11/20/2019	
CAMPUS GO PRINT STATION CABINETS	PR000500	APPROVED	Brent DeKrey	8/26/2019	10/4/2019	
CIE PARKING AREA - EXPAND	PR000830	APPROVED	Chris Hamre	5/18/2020	7/31/2020	
EHLY #110 - UL LISTED FOR EQUIPMENT	PR000386	APPROVED	Jim Osland	8/2/2019	9/16/2019	
FY19 - PARKING LOT REPAIRS	PR000959	APPROVED	Chris Hamre	7/1/2019	9/23/2019	
LIBRARY - RESIZE 10 BOOKSHELVES	PR000507	APPROVED	Brent DeKrey	9/9/2019	9/20/2019	
LIBRARY #112 INSTALL LASER CUTTER	PR000453	APPROVED	Jim Osland	7/23/2019	9/30/2019	
MINARD 134D12 - BLINDS NOT WORKING	PR001127	APPROVED	Jim Osland	8/16/2019	9/30/2019	
MINARD TUCKPOINTING	CP000814	APPROVED	Justin Miller	7/1/2019	9/13/2019	
MORRILL BASEMENT WATER DAMAGE/REPAIR	PR001134	APPROVED	Jim Osland	7/16/2019	9/27/2019	
MU BOOKSTORE-OPEN UP CUST SVC DESK/HERD SHOP	PR001046	APPROVED	Justin Miller	7/9/2019	9/30/2019	
QBB 250 - ELECTRICAL OUTLETS/DATA PORTS	PR000861	APPROVED	Jim Osland	9/20/2019	9/27/2019	
SHEPPERD ARENA - HARD WIRE SPEAKERS	PR000835	APPROVED	Justin Miller	8/26/2019	9/16/2019	
STEVENS #112 - DISCUSS REMODEL	PR000065	APPROVED	Chris Hamre	8/19/2019	11/15/2019	
SUDRO #119 - REFURBISH ROOM	PR001031	APPROVED	Jim Osland	10/2/2019	10/25/2019	
SUDRO FF&E	CP000015	APPROVED	Chris Hamre	5/6/2019	1/17/2020	
SUDRO HALL ADDITION	CP000005	APPROVED	Chris Hamre	4/18/2018	1/10/2020	
THORSON - UPDATE OLD TELECOM AREA	PR001172	APPROVED	Jim Osland	8/5/2019	9/16/2019	
WALSTER #102 - INSTALL HARD WATER LINE	PR000862	APPROVED	Justin Miller	6/27/2019	9/15/2019	
WELLNESS - MULTIPLE CARD ACCESS REQUESTS	PR000465	APPROVED	Jim Osland	8/16/2019	9/13/2019	