## High Level Work Stream Status by Schools

<table>
<thead>
<tr>
<th>School</th>
<th>Current LMS</th>
<th>Targeted Go Live Date*</th>
<th>% Complete (Overall)</th>
<th>eCollege 1-day planning onsite</th>
<th>Kick off</th>
<th>ATP</th>
<th>System Gov/Decisions</th>
<th>Course Conversion</th>
<th>TPD Intro Meeting</th>
<th>SIS Integration</th>
<th>SeeS Migration</th>
<th>Learn Training (Admin)</th>
<th>Learn Training (End User)</th>
<th>Collab Training</th>
<th>Grades Integration with SIS</th>
<th>Help Desk Services</th>
</tr>
</thead>
<tbody>
<tr>
<td>System</td>
<td>See below</td>
<td></td>
<td>50%</td>
<td>N/A</td>
<td>Oct '16</td>
<td>Nov '16</td>
<td>Oct '16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>TBD</td>
</tr>
<tr>
<td>BSC</td>
<td>eCollege</td>
<td>May 2017</td>
<td>50%</td>
<td>Oct '16</td>
<td>Oct '16</td>
<td>Nov '16</td>
<td>Oct '16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>TBD</td>
</tr>
<tr>
<td>LRSC</td>
<td>eCollege</td>
<td>May 2017</td>
<td>50%</td>
<td>Oct '16</td>
<td>Oct '16</td>
<td>Dec '16</td>
<td>Oct '16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>TBD</td>
</tr>
<tr>
<td>NDSCS</td>
<td>eCollege</td>
<td>May 2017</td>
<td>50%</td>
<td>Oct '16</td>
<td>Oct '16</td>
<td>Nov '16</td>
<td>Oct '16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>TBD</td>
</tr>
<tr>
<td>VCSU</td>
<td>Learn</td>
<td>Fall 2017</td>
<td>20%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>Feb '17</td>
<td>Feb '17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>TBD</td>
</tr>
<tr>
<td>MISU</td>
<td>Learn</td>
<td></td>
<td>10%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>Mar '17</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>TBD</td>
</tr>
<tr>
<td>UND</td>
<td>Learn</td>
<td>Fall 2017</td>
<td>20%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>Feb '17</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>TBD</td>
</tr>
<tr>
<td>NDSU</td>
<td>Learn</td>
<td></td>
<td>10%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>Mar '17</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>TBD</td>
</tr>
<tr>
<td>WSC</td>
<td>Moodle</td>
<td>Fall 2017</td>
<td>30%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>Jan '17</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>TBD</td>
</tr>
<tr>
<td>DCB</td>
<td>Moodle</td>
<td></td>
<td>10%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>May '17</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>TBD</td>
</tr>
<tr>
<td>DSU</td>
<td>Moodle</td>
<td></td>
<td>10%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>Apr '17</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>TBD</td>
</tr>
<tr>
<td>MaSU</td>
<td>Moodle</td>
<td></td>
<td>10%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>Apr '17</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>TBD</td>
</tr>
</tbody>
</table>

*Note: The system currently uses Moodle, but for internal courses, vs for student facing courses.*

*Go live date is defined as when students can access the course and the instructor can teach from it. Go live dates will be planned in more detail at the ATP.*
Building Blocks/LTIs
• 66 out of the 105 B2s/LTIs have been tested!
  • Check out the current status of all B2s/LTIs [here](#) – updated on 03.01.17
  • Working to provide more detail to the status of integrations
• eColleges, Learn Schools and WSC provided CTS with B2s/LTIs that can not go live without – “Show Stoppers”
  • Theses are being prioritized based on go live dates and size of school. CTS will work with remaining campuses once go live dates are finalized.

ATPs
• VCSU & UND completed their ATPs last month & are planning for Fall 2017 go lives
  • ATP reports to be completed by March 3rd and sent to campuses

SaaS Migration
• eColleges have started meeting weekly with SDM to move courses to production

SIS Integration
• eColleges reviewing integrated SIS data on Learn SaaS test with CTS and Bb remotely
• WSC & VCSU have SIS Kick Off Call to review data planning workbook scheduled

eCollege Help Desk
• eColleges completed requirements gathering / design of self-service website

Committees
• Functional & Technical Committees met on February 28th
  • Decided the offset date will be set at a minimum of 30 days with campuses being able to by set the offset date further out if needed.
  • Decided that campuses determine what they need for number of node admins and consult with CTS to confirm appropriate amount.
• Recap of Governance Decisions Made To Date on [SharePoint](#) – updated on 02.28.17

Training
• CTS planning to have remote admin training completed by 3/8
• eColleges completed Bb provided end user training in February
• WSC completed GUI Admin training sessions
**Building Blocks/Integrations**
- CTS meeting with 3rd party vendors as necessary to determine how B2s/LTIs will work in the new SaaS environment
- CTS & Bb working with VCSU & NDSU on campus created B2s and how to make them work in the new SaaS environment

**SaaS Migration**
- Course conversion for eCollege schools continues and plan to have completed by March 15th
- CTS working with eColleges to match users
- WSC has started course conversion

**eCollege Help Desk**
- Development of Technology & Knowledge Base Underway by Bb Student Services

**Training**
- TPD orientation sessions continue for all campuses
- WSC planning to start faculty training after Spring Break

**Governance Team**
- Setting dates and tracking of Governance decisions continues
  - See [High Level Timeline for governance decisions](#) (list will be updated as topics arise)

**CTS / Blackboard**
- Discussing use of innovation funds
- Working on how DDA process should be handled and will present to Governance in May
- Continue to meet weekly

**Project Tracking Meetings**
- eColleges, VCSU & WSC continue to have weekly project tracking meetings with Bb & CTS PM
- Other campuses will be scheduled after ATPs have been completed
- Campus PMs have started to meet monthly
Next Steps

**Building Blocks/Integrations**
- Complete testing and configure integrations for eColleges
- CTS & Bb to continue testing B2s/LTIs in SaaS environment
  - Determine actions for any gaps or issues with building blocks/LTIs and work directly with campuses impacted
  - Working with vendors to update contracts as needed

**SaaS Migration**
- Production environment will be available March 13th
- eColleges to start migrating courses into production and complete course ID mapping

**SIS Integration**
- Week of March 20th SAIP will be activated in production environment

**Governance Team**
- Governance Team continue to make System Level decisions on most time sensitive items

**Training**
- Campuses to schedule TPD (Training Program Development) onboard meetings with Tara from Bb
- Share online training instructions with schools 2-3 weeks prior to scheduled ATPs
- Begin scheduling Bb collaborate admin and end user training for eColleges and WSC

**Upcoming ATPs**
- March 7th – 9th: Minot State University
- March 28th – 30th: North Dakota State University
- April 11th – 13th: Mayville State University
- April 25th – 27th: Dickinson State University
- May 9th – 11th: Dakota College at Bottineau