

## Page Center Timeline

- May 7, 1999 Vendor Demonstration of Page Center
- September 30, 1999 Beginning of Trial Period for Page Center  
Vendor review of jobs setup on Page Center  
Other Page sets established  
Test group used to review product
- December 8, 1999 Decision to go proceed with negotiation of purchase  
Establish implementation priorities  
Begin identifying reports distributed to departments
- January 5, 2000 Review implementation/organization plans with UND
- January 11, 2000 Begin setting up departmental mailboxes for all NDSU departments  
Draft Security Access Form  
Draft memo to departments & It's Happening
- January 27, 2000 Send out letter to departments-  
Notify users of the project  
Requests completion of Security Access Form
- February 9 - 10, 2000 Public meeting  
Review project  
Demonstrate Software  
Question & Answer
- February 6, 2000 First set of departmental reports available in department mailboxes  
2-3 jobs available to compare to paper report
- February 11, 2000 Security Access Form due date  
Begin to setup departmental users
- February 23 - 25, 2000 User training  
Sudro Cluster, Rm 131