

Project Description	Project #	Status	Responsibility	Start Date	End Date	Notes
15th Ave Repair & Maintenance-Albrecht to University	PR003614	Work In-Process	Hamre, Christopher	8/16/2022	8/18/2023	
ABEN-Demo Building	405158	Work In-Process	Hamre, Christopher	2/1/2023	2/1/2023	
BBF #24-Add Magnetic Fire Door Closure	PR003766	Work In-Process	Hamre, Christopher	2/2/2023	2/2/2023	
Ceres Remodel	CP003149	Work In-Process	Miller, Justin	5/16/2022	5/5/2023	
GRANDMOTHER EARTH GARDEN-Hardscape (paving-landscaping)	CP003354	Work In-Process	Hamre, Christopher	3/30/2022	3/1/2023	
HEERF Funding Projects	PR002849	Work In-Process	DeKrey, Brent	5/17/2021	6/1/2023	
Johansen Greenhouse-Repair Concrete in SE Corner	PR003761	Work In-Process	Hamre, Christopher	8/17/2022	6/30/2023	
Johnson Hall - Update one stack of rooms	PR003143	Work In-Process	Miller, Justin	3/1/2022	12/30/2022	
Ladd 208 - Clean up area for ABEN	PR003653	Work In-Process	Pederson, Eliezer	9/2/2022	9/2/2022	
Library Center for Writers-Put up a Wall	PR003729	Work In-Process	Pederson, Eliezer	8/16/2022	8/16/2022	
Loftsgard 62 - Renovate Space	PR003756	Work In-Process	Hamre, Christopher	1/25/2022	1/27/2023	
Memorial Union - Remodel of Bookstore & Entryways	PR003106	Work In-Process	Miller, Justin	10/17/2022	4/14/2023	
Memorial Union Room 56-Convert to Conference Room	PR003754	Work In-Process	Pederson, Eliezer	10/13/2022	10/13/2022	
Memorial Union-Replace South Entry Exterior and Interior Doors	PR003682	Work In-Process	Pederson, Eliezer	7/19/2022	7/19/2022	
Nodak Insurance Football Performance Complex	CP000424	Work In-Process	Miller, Justin	10/1/2021	7/7/2023	
North Stands Press Box Renovation	CP003675	Work In-Process	Hamre, Christopher	9/12/2022	9/12/2022	
Old Main-Create Office & Conference Room	PR003740	Work In-Process	Hamre, Christopher	12/8/2022	12/8/2022	
Peltier Complex Construction	CP002657	Work In-Process	Hamre, Christopher	6/20/2022	6/28/2024	
QBB #158, 160, & 162 Refurbish - Second Request	PR003724	Work In-Process	Pederson, Eliezer	4/25/2022	4/25/2022	
QBB 244 and 250-Remove wall between rooms	PR003723	Work In-Process	Miller, Justin	7/11/2022	7/11/2022	
QBB 424A-move door from N to E wall	PR003676	Work In-Process	Pederson, Eliezer	9/12/2022	9/12/2022	
QBB 424D Updates	PR003479	Work In-Process	Pederson, Eliezer	6/8/2022	10/28/2022	
Reed-Replace Carpet Tile in 4 Entrances	PR003772	Work In-Process	Pederson, Eliezer	7/1/2023	8/4/2023	
Schlanser Outdoor Track-Update Bathroom and Concessions Building	PR003613	Work In-Process	Hamre, Christopher	8/15/2022	12/23/2022	
Stevens #134-Update lab space	PR003760	Work In-Process	Hamre, Christopher	9/23/2022	9/23/2022	
Stevens #135-Install Card Reader	PR003779	Work In-Process	Pederson, Eliezer	3/3/2023	3/3/2023	
Stevens #135-Renovation and Asbestos Abatement	PR003732	Work In-Process	Pederson, Eliezer	9/1/2022	9/1/2022	
Sugihara #370-Plumb in Toxic Gas Cabinets	PR003762	Work In-Process	Miller, Justin	11/29/2022		
Sugihara Hall New	CP001145	Work In-Process	Miller, Justin	9/10/2019	8/30/2022	
UV Apt 162-Apartment Needs Abatement	PR003728	Work In-Process	Pederson, Eliezer	9/23/2022	9/23/2022	
Van Es Dust Collector Inspections	WO305153	Work In-Process	DeKrey, Brent	3/10/2020	10/20/2022	
Walster 213 & 215 Remodel	PR003262	Work In-Process	Miller, Justin	10/6/2021	12/1/2022	
WWC - Replace North & South Entrance Doors	PR003605	Work In-Process	Pederson, Eliezer	4/14/2022	1/6/2023	
Sugihara 254-Relocate cabinets	PR003624	Approved	Miller, Justin	09/19/22	09/30/22	
Sugihara Hall New	CP001145	Work In-Process	Miller, Justin	09/10/19	08/30/22	
Van Es 115B-Various Electrical & Other Requests	PR003625	Work In-Process	Miller, Justin	09/19/22	09/30/22	
Van Es 176F - Electrical Work for Walk-in Cooler	PR003296	Work In-Process	Miller, Justin	09/12/22	10/17/22	
Walster #311-313-315-Hook up DI system	PR003716	Approved	Miller, Justin	09/15/22	09/15/22	
Walster 213 & 215 Remodel	PR003262	Work In-Process	Miller, Justin	10/06/21	12/01/22	
WWC - Child Care Replace Grass with Turf	PR003590	Approved	Miller, Justin	08/01/23	08/11/23	
Alumni-Install card readers in various rooms	PR003609	Work In-Process	Pederson, Eliezer	08/11/22	09/30/22	
Askanase B01_B02 Remove Wall	PR003636	Work In-Process	Pederson, Eliezer	05/23/22	01/06/23	
Bioscience Research Lab #S119-install windows and paint	PR003671	Approved	Pederson, Eliezer	08/05/22	08/05/22	
FLC #416-Remove Dryer & Laundrometer	PR003662	Approved	Pederson, Eliezer	09/01/22	09/01/22	
Ladd 208 - Clean up area for ABEN	PR003653	Work In-Process	Pederson, Eliezer	09/02/22	09/02/22	
Memorial Union-Install Card Access Reader to Central Elevator	PR003588	Work In-Process	Pederson, Eliezer	06/09/22	10/07/22	
Memorial Union-Replace South Entry Exterior and Interior Doors	PR003682	Approved	Pederson, Eliezer	07/19/22	07/19/22	

Project Description	Project #	Status	Responsibility	Start Date	End Date	Notes
President's House - Replace Carpet	PR003518	Work In-Process	Pederson, Eliezer	06/30/22	09/30/22	
QBB 150B-150A1-move offices and new locks	PR003628	Approved	Pederson, Eliezer	06/15/22	10/28/22	
QBB 424A-move door from N to E wall	PR003676	Work In-Process	Pederson, Eliezer	09/12/22	09/12/22	
QBB 424D Updates	PR003479	Work In-Process	Pederson, Eliezer	06/08/22	10/28/22	
R1 Room 216 - Repair Water Damage	PR003652	Work In-Process	Pederson, Eliezer	09/02/22	09/02/22	
Res Life-Repair and or Paint Stucco on Multiple Buildings	PR003525	Approved	Pederson, Eliezer	07/01/22	06/02/23	
Shepperd Arena - Bleacher Repair and Frames	PR003670	Work In-Process	Pederson, Eliezer	05/10/22	05/10/22	
South Engineering 214A Bookcase	PR003496	Work In-Process	Pederson, Eliezer	05/12/22	09/30/22	
Stevens #108A-Install Washer and Dryer	PR003696	Approved	Pederson, Eliezer	09/15/22	09/15/22	
Stevens #205-Hook up -80 freezer to power and alarms	PR003678	Approved	Pederson, Eliezer	08/29/22	08/29/22	
Stevens Greenhouse-Repair Gable Vent	PR003661	Approved	Pederson, Eliezer	08/02/22	08/02/22	
Van Es #186 - Update Office	PR003655	Approved	Pederson, Eliezer	09/02/22	09/02/22	
Walster Rooms 101-103-114-split rooms and paint walls	PR003639	Approved	Pederson, Eliezer	05/31/22	01/06/23	
WWC - Replace North & South Entrance Doors	PR003605	Work In-Process	Pederson, Eliezer	04/14/22	01/06/23	
WWC New Cubbies & Benches	PR003561	Work In-Process	Pederson, Eliezer	05/06/22	09/23/22	