



NDSU Student Technology Fee Action Plan

Request for Extension

Please email this request prior to the current projected completion date, to CeCe Rohwedder at cece.rohwedder@ndsu.edu

Project Title: Campus Makerspace phase 1		
Project TFAC Number: #1801		
Project Fund Number: 19594		
Requested Ending Date: August 3, 2019	From: Spring 2018	To: Summer 2019
Total Technology Fee Award: \$13,578.84		
Remaining Balance in Award Fund: \$13,113.46		
Project Director Beth Twomey	Campus Address: Dept. 2080 1201 Albrecht Blvd. Fargo, ND 58102 Phone: 1-8141 E-mail: beth.twomey@ndsu.edu	
Name (Type or Print)	Signature	Date
Project Director Beth Twomey		5/8/2018
Unit Head Joe Mocnik		5-09-2018

Explanation:

The Libraries are currently hiring another Emerging Technologies Coordinator who will ultimately be taking over this project. Time of hire should be around early July 2018. Extending the completion date gives the new person in this role time to make any changes needed before moving on to installation.

Approved Denied

Date 5/15/18

